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Deliverables Submitted 

There were no deliverable submitted this quarter. 

 

Budget 

Amount Invoiced: $  

 

Schedule Status 

 

We had to revise our schedule for the heat pump installation, due to the schedule for the building addition 

and our contractor’s summer installation schedule. The heat pump itself will be installed after the 

completion of the building addition in August 2013. 

 

Percent Complete 

  
Start 
Date End Date Percent Complete 

Thermal Response Test Sep-12 Oct-12 100% 

Heat pump system design Nov-12 Mar-13 100% 

Update monitoring plan Nov-12 Mar-13 100% 

   

Ground loop installation Jun-13 Jul-13 100% 

Heat pump installation May-13 May-13 10% 

Data acquisition system installation Jun-13 Aug-13 20% 

Commissioning Sep-13 Sep-13 N/A 

   

System monitoring and maintenance Year 1 Sep-13 Sep-14 N/A 

System monitoring and maintenance Year 2 Sep-14 Sep-15 N/A 

System monitoring and maintenance Year 3 Sep-15 Mar-16 N/A 

Data analysis, LCCA, and draft report completion Apr-16 Jun-16 N/A 

Final project report Jul-16 Jul-16 N/A 

 

Work Progress 

Ground Loop Installation – The ground loop is installed and piped back to the building. Pictures of the 

installation are appended to this document. 

Heat Pump Installation – Installation of the heat pump is on hold until the construction on the building 

addition is more complete. The mechanical room is almost ready for the heat pump, space has been set 

aside and plans are in the works for how the new system will be incorporated.  

Data Acquisition System Installation - Parts of the data system have been installed in the ground loop. 

Additionally, all of the sensors have been ordered and received. The data system is ready to be installed 

once we start installing the heat pump.  

 

Future Work 

 

The installation of the interior components and the data acquisition system are the next steps. The final 

installation will take place as schedules allow. 
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Photographs of the ground loop installation: 

 

 
Figure 1. Installing the first slinky coil. 

 

 
Figure 2. Installing pipes for ground temperature sensors. 

http://www.cchrc.org/


Grant No. 7310026 Cold Climate Heat Pump Demonstration 1/1/2013 – 3/31/2013 

CCHRC    Internet Web Site:  http://www.cchrc.org 

P.O. Box 82489, Fairbanks, AK  99708   Phone:  (907)457-3454 Fax:  (907)457-3456 

 

 
Figure 3. Digging the final trench for the slinky loops. 

 

 
Figure 4. Piping running back to the building. 
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